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ESTIMATE RUN 12/02/2016

ESTIMATE SUMMARY 09:13:49

CONTID: C19906         ESTIMATE NO: 0005 PROG 2005

PCN: 19906-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50A AND DOZIER INTER. IMPROV PERCENT TIME:

PROJECT NO: STA0503-083                   

US50A AND DOZIER INTER. IMPROV

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING

205 Tunnel Drive DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81212     (719)269-1173 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,178,060.08 PARTICIPATING $ $ 403,337.01

AWARD PROJECT AMT: 1,934,622.81 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -635.45

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.39

FIXED COMPLETION DATE

FIXED COMPLETION DATE

81.43%

404,378.35

403,337.01

402,701.56

402,701.56

$

$

$

$

1,773,681.73

0.00

1,773,681.73

0.00

1,773,681.73

-29,019.34

0.00

1,744,662.39

0.00

AMOUNT DUE 1,744,662.39 402,701.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 402,701.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

160.0 TIME ALLOW: 12/2/2016 ??:??:??

ORIG TIME ALLOW: 12/2/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/20/2016

06/20/2016

11/26/2016

04/21/2016

05/31/2016

06/15/2016

06/20/2016
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PCN: 19906-BID    ESTIMATE RUN 12/02/2016

PROJECT: STA0503-083                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.500

201-00001  
 

4,973.301.000

2,486.65

1.000

ACRE

4,973.30000

0010 Removal of Tree 8.000

2.000

202-00010  
 

3,360.7010.000

672.14

10.000

EACH

336.07000

0015 Removal of Sidewalk 253.000

138.000

202-00200  
 

6,048.77391.000

2,134.86

400.000

SY  

15.47000

0020 Removal of Curb and Gutter 1,145.000

235.000

202-00203  
 

6,555.001,380.000

1,116.25

1,630.000

LF  

4.75000

0025 Removal of Concrete Pavement 0.000

44.000

202-00210  
 

945.1244.000

945.12

44.000

SY  

21.48000

0030 *Removal of Asphalt Mat 2,809.000

1,581.000

202-00220  
 

24,540.104,390.000

8,837.79

4,560.000

SY  

5.59000

0035 *Removal of Asphalt Mat (Planing) 1,927.000

1,999.000

202-00240  
 

17,313.663,926.000

8,815.59

3,926.000

SY  

4.41000

0040 *Removal of Pavement Marking 3,609.000

154.000

202-00250  
 

12,079.233,763.000

494.34

4,200.000

SF  

3.21000

0045 *Removal of Light Standard 1.000

0.000

202-00700  
 

1,235.961.000

0.00

1.000

EACH

1,235.96000

0050 Removal of Ground Sign 4.000

0.000

202-00810  
 

351.484.000

0.00

4.000

EACH

87.87000

0055 *Removal of Traffic Signal Pole 0.000

3.000

202-00840  
 

7,590.663.000

7,590.66

3.000

EACH

2,530.22000
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PCN: 19906-BID    ESTIMATE RUN 12/02/2016

PROJECT: STA0503-083                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Unclassified Excavation (Complete In Place) 343.000

309.000

203-00010  
 

23,341.60652.000

11,062.20

743.000

CY  

35.80000

0065 *Embankment Material (Complete In Place) 295.000

421.000

203-00060  
 

30,165.08716.000

17,736.73

716.000

CY  

42.13000

0070 Proof Rolling 4.000

0.000

203-01100  
 

399.004.000

0.00

6.000

HOUR

99.75000

0075 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

146.56000

0080 Combination Loader 0.000

12.000

203-01594  
 

1,381.3212.000

1,381.32

20.000

HOUR

115.11000

0085 Potholing 108.000

2.000

203-01597  
 

17,389.90110.000

316.18

120.000

HOUR

158.09000

0090 Topsoil 0.000

270.000

207-00205  
 

9,144.90270.000

9,144.90

540.000

CY  

33.87000

0095 Erosion Log Type 1 (12 Inch) 600.000

0.000

208-00002  
 

3,030.00600.000

0.00

1,500.000

LF  

5.05000

0100 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.73000

0105 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,290.722.000

0.00

2.000

EACH

1,145.36000

0110 Storm Drain Inlet Protection (Type I) 56.000

0.000

208-00051  
 

950.8856.000

0.00

56.000

LF  

16.98000
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PCN: 19906-BID    ESTIMATE RUN 12/02/2016

PROJECT: STA0503-083                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,165.06000

0120 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

210.604.000

0.00

20.000

HOUR

52.65000

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

102.35000

0130 Erosion Control Supervisor 79.000

19.000

208-00206  
 

9,865.6698.000

1,912.73

125.000

DAY 

100.67000

0135 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

0.000

LF  

4.93000

0140 Reset Ground Sign 3.000

0.000

210-00810  
 

1,475.073.000

0.00

9.000

EACH

491.69000

0145 *Reset Traffic Signal Vehicle Detector 2.000

0.000

210-00882  
 

2,530.222.000

0.00

2.000

EACH

1,265.11000

0146 Adj Structure 1.000

0.000

210-04000  
 

2,165.071.000

0.00

1.000

EACH

2,165.07000

0150 Adjust Manhole 2.000

2.000

210-04010  
 

1,670.564.000

835.28

5.000

EACH

417.64000

0155 *Modify Inlet 1.000

0.000

210-04020  
 

6,593.961.000

0.00

1.000

EACH

6,593.96000

0156 Modify Structure CO #2 Added Item 1.000

0.000

210-04025  
 

2,208.521.000

0.00

1.000

EACH

2,208.52000
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PCN: 19906-BID    ESTIMATE RUN 12/02/2016

PROJECT: STA0503-083                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Adjust Valve Box 3.000

5.000

210-04050  
 

2,724.808.000

1,703.00

11.000

EACH

340.60000

0165 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

827.86000

0170 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

5,181.71000

0175 *Mulching (Wood Chip) 0.000

692.000

213-00008  
 

2,705.72692.000

2,705.72

700.000

CF  

3.91000

0180 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.000

ACRE

6,723.16000

0185 *Landscape Weed Barrier Fabric 0.000

154.000

213-00070  
 

423.50154.000

423.50

410.000

SY  

2.75000

0190 *Plant (Ball and Burlap) 0.000

0.000

214-00155  
 

0.000.000

0.00

24.000

EACH

93.28000

0195 *Evergreen Tree (8 Foot) (Ball and Burlap) 0.000

0.000

214-00508  
 

0.000.000

0.00

1.000

EACH

903.65000

0200 *Evergreen Shrub (1 Gallon Container) 0.000

0.000

214-00610  
 

0.000.000

0.00

10.000

EACH

40.81000

0205 *Hedge Layer Plant 0.000

0.000

214-01020  
 

0.000.000

0.00

30.000

EACH

29.15000

0210 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

3,840.000

SY  

4.09000
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PCN: 19906-BID    ESTIMATE RUN 12/02/2016

PROJECT: STA0503-083                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Herbicide Treatment 0.000

444.000

217-00000  
 

519.48444.000

519.48

444.000

SY  

1.17000

0220 *Aggregate Base Course (Class 6) 890.000

134.000

304-06007  
 

55,808.001,024.000

7,303.00

1,157.000

CY  

54.50000

0225 *Hot Mix Asphalt (Patching) (Asphalt) 64.000

174.660

403-00720  
 

66,786.61238.660

48,876.85

320.000

TON 

279.84000

0230 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 1,520.490

445.080

403-34741  
 

210,866.351,965.570

47,748.18

1,999.000

TON 

107.28000

0235 *Emulsified Asphalt (Slow-Setting) 328.000

318.000

411-10255  
 

7,345.02646.000

3,615.66

1,194.000

GAL 

11.37000

0240 *Concrete Pavement (6 Inch) 75.000

0.000

412-00600  
 

5,687.2575.000

0.00

75.000

SY  

75.83000

0245 *Concrete Pavement (8 Inch) 74.000

29.000

412-00800  
 

10,202.15103.000

2,872.45

103.000

SY  

99.05000

0250 *Concrete Pavement (8 Inch) (Special) 198.000

76.000

412-00801  
 

33,463.62274.000

9,281.88

274.000

SY  

122.13000

0255 Geotextile (Drainage) (Class 2) 0.000

50.000

420-00113  
 

570.5050.000

570.50

50.000

SY  

11.41000

0260 *Drilled Caisson (18 Inch) 25.000

0.000

503-00018  
 

4,955.5025.000

0.00

25.000

LF  

198.22000

0265 *Drilled Caisson (42 Inch) 51.000

0.000

503-00042  
 

27,651.6951.000

0.00

51.000

LF  

542.19000
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PCN: 19906-BID    ESTIMATE RUN 12/02/2016

PROJECT: STA0503-083                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Drilled Caisson (48 Inch) 21.000

0.000

503-00048  
 

12,732.7221.000

0.00

21.000

LF  

606.32000

0275 *Drilled Caisson (54 Inch) 21.000

0.000

503-00054  
 

13,834.5921.000

0.00

21.000

LF  

658.79000

0280 Stone Landscape Wall 0.000

283.000

504-08050  
 

17,475.25283.000

17,475.25

283.000

SF  

61.75000

0285 Riprap (12 Inch) 145.000

0.000

506-00212  
 

8,908.80145.000

0.00

151.000

CY  

61.44000

0290 Geogrid Reinforcement 691.000

0.000

506-01020  
 

3,800.50691.000

0.00

691.000

SY  

5.50000

0295 *Concrete Slope and Ditch Paving 1.100

2.300

507-00000  
 

2,225.843.400

1,505.72

3.400

CY  

654.66000

0300 *15 Inch Reinforced Concrete Pipe (Complete In Place) 58.000

0.000

603-01155  
 

5,551.1858.000

0.00

58.000

LF  

95.71000

0300 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

19.54000

0305 *18 Inch Reinforced Concrete Pipe (Complete In Place) 268.000

0.000

603-01185  
 

41,038.84268.000

0.00

268.000

LF  

153.13000

0305 MATERIAL ALLOWANCE Pipe, RCP 5.000

-5.000

0.000.000

-102.65LF  

20.53000

0310 *38x24 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

107.000

0.000

603-02305  
 

17,759.86107.000

0.00

107.000

LF  

165.98000
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PCN: 19906-BID    ESTIMATE RUN 12/02/2016

PROJECT: STA0503-083                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 18 Inch Reinforced Concrete End Section 1.000

1.000

603-05018  
 

2,398.322.000

1,199.16

2.000

EACH

1,199.16000

0315 MATERIAL ALLOWANCE Pipe, RCP 1.000

-1.000

0.000.000

-532.80EACH

532.80000

0320 38x24 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05130  
 

4,105.562.000

0.00

2.000

EACH

2,052.78000

0325 *Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

4,101.681.000

0.00

1.000

EACH

4,101.68000

0330 *Inlet Type R  L 5 (5 Foot) 3.000

0.000

604-19105  
 

15,669.423.000

0.00

3.000

EACH

5,223.14000

0331 MH Box Base (Spec) 1.000

0.000

604-31000  
 

9,056.451.000

0.00

1.000

EACH

9,056.45000

0335 *Manhole Box Base (5 Foot) 1.000

0.000

604-31005  
 

4,390.541.000

0.00

1.000

EACH

4,390.54000

0336 Fence (Plastic) CO # 2 Added Item 388.000

0.000

607-11525  
 

904.04388.000

0.00

388.000

LF  

2.33000

0340 *Concrete Sidewalk (6 Inch) 342.000

67.000

608-00006  
 

28,061.49409.000

4,596.87

409.000

SY  

68.61000

0345 *Concrete Curb Ramp 123.000

24.000

608-00010  
 

22,948.17147.000

3,746.64

147.000

SY  

156.11000

0350 *Curb and Gutter Type 2 (Section I-M) 304.000

1,034.000

609-21011  
 

28,900.801,338.000

22,334.40

1,497.000

LF  

21.60000
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PCN: 19906-BID    ESTIMATE RUN 12/02/2016

PROJECT: STA0503-083                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *Curb and Gutter Type 2 (Section II-B) 1,410.000

314.000

609-21020  
 

39,083.081,724.000

7,118.38

2,100.000

LF  

22.67000

0360 *Median Cover Material (Patterned Concrete) 0.000

2,866.000

610-00020  
 

40,697.202,866.000

40,697.20

2,866.000

SF  

14.20000

0365 *Median Cover Material (Concrete) 425.000

1,134.000

610-00030  
 

20,329.361,559.000

14,787.36

2,050.000

SF  

13.04000

0370 *Location Marker (Fiber Optic)(Dome) 0.000

1.000

612-00260  
 

145.751.000

145.75

1.000

EACH

145.75000

0375 *2 Inch Electrical Conduit (Bored) 390.000

0.000

613-00206  
 

10,007.40390.000

0.00

390.000

LF  

25.66000

0380 *3 Inch Electrical Conduit (Bored) 460.000

0.000

613-00306  
 

12,337.20460.000

0.00

460.000

LF  

26.82000

0385 *1 Inch Electrical Conduit (Plastic) 310.000

90.000

613-01100  
 

5,132.00400.000

1,154.70

400.000

LF  

12.83000

0390 *2 Inch Electrical Conduit (Plastic) 745.000

40.000

613-01200  
 

10,990.00785.000

560.00

785.000

LF  

14.00000

0395 *3 Inch Electrical Conduit (Plastic) 888.000

0.000

613-01300  
 

14,501.04888.000

0.00

888.000

LF  

16.33000

0400 *Type Three Pull Box 4.000

3.000

613-07003  
 

11,304.377.000

4,844.73

7.000

EACH

1,614.91000

0405 *Type Four Pull Box 1.000

1.000

613-07004  
 

3,964.402.000

1,982.20

2.000

EACH

1,982.20000
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PCN: 19906-BID    ESTIMATE RUN 12/02/2016

PROJECT: STA0503-083                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Type Five Pull Box 0.000

2.000

613-07005  
 

4,792.262.000

4,792.26

2.000

EACH

2,396.13000

0415 *Wiring 0.800

0.050

613-10000  
 

36,868.920.850

2,168.76

1.000

L S 

43,375.20000

0420 *Luminaire (LED) 0.000

4.000

613-13000  
 

5,083.764.000

5,083.76

5.000

EACH

1,270.94000

0425 *Luminaire (Special)(LED)(Step)(Light) 0.000

9.000

613-13005  
 

5,561.829.000

5,561.82

9.000

EACH

617.98000

0430 *Spot Light 0.000

5.000

613-15050  
 

5,101.255.000

5,101.25

5.000

EACH

1,020.25000

0435 *Light Standard and Luminaire (Decorative) 0.000

0.000

613-16010  
 

0.000.000

0.00

3.000

EACH

7,549.85000

0440 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

0.000.000

0.00

1.000

EACH

5,392.75000

0445 *Light Standard Foundation 4.000

0.000

613-40010  
 

8,511.804.000

0.00

4.000

EACH

2,127.95000

0450 *Sign Panel (Class I) 5.000

2.000

614-00011  
 

267.407.000

76.40

15.000

SF  

38.20000

0455 *Sign Panel (Class II) 346.000

65.000

614-00012  
 

24,105.15411.000

3,812.25

437.000

SF  

58.65000

0460 Steel Sign Support (2-Inch Round)(Post & Socket) 106.000

102.000

614-01502  
 

5,351.84208.000

2,624.46

261.000

LF  

25.73000
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PCN: 19906-BID    ESTIMATE RUN 12/02/2016

PROJECT: STA0503-083                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:13:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

24.000

32.000

614-01582  
 

2,526.7256.000

1,443.84

56.000

LF  

45.12000

0470 *Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

6,949.368.000

0.00

8.000

EACH

868.67000

0475 *Traffic Signal Face (12-12-12) 20.000

0.000

614-70336  
 

28,333.8020.000

0.00

20.000

EACH

1,416.69000

0480 *Traffic Signal Face (12-12-12-12) 5.000

0.000

614-70448  
 

8,745.005.000

0.00

5.000

EACH

1,749.00000

0485 *Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

28,292.991.000

0.00

1.000

EACH

28,292.99000

0490 *Pedestrian Push Button 1.000

0.000

614-72860  
 

1,428.351.000

0.00

3.000

EACH

1,428.35000

0495 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

5.000

EACH

1,142.68000

0500 *Traffic Signal Vehicle Detector (Special) 5.000

0.000

614-72885  
 

40,081.255.000

0.00

5.000

EACH

8,016.25000

0505 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) 

3.000

0.000

614-81011  
 

8,132.853.000

0.00

3.000

EACH

2,710.95000

0510 *Traffic Signal-Light Pole Steel (2 Mast Arm) (Install 
0nly) 

1.000

0.000

614-81012  
 

4,139.301.000

0.00

1.000

EACH

4,139.30000

0515 *Traffic Signal Pole Steel (1 Mast Arm) (Install Only) 1.000

0.000

614-82011  
 

2,506.901.000

0.00

1.000

EACH

2,506.90000
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0520 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

5.000

EACH

2,413.62000

0525 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

7,783.05000

0530 *Fiber Optic Cable (Single Mode) (24 Strands) 300.000

0.000

614-87424  
 

1,926.00300.000

0.00

300.000

LF  

6.42000

0535 *Splice Fiber Optic Cable (12 Strand) 16.000

0.000

614-87512  
 

32,741.2816.000

0.00

18.000

EACH

2,046.33000

0540 *Terminate Fiber Optic Cable (12 Strand) 1.000

0.000

614-87612  
 

1,457.501.000

0.00

2.000

EACH

1,457.50000

0545 Embankment Protector Type 5 1.000

2.000

615-00050  
 

881.133.000

587.42

3.000

EACH

293.71000

0550 *Sprinkler System 0.000

0.000

623-09900  
 

0.000.000

0.00

1.000

L S 

11,617.49000

0555 *Construction Surveying 0.900

0.000

625-00000  
 

34,716.310.900

0.00

1.000

L S 

38,573.68000

0556 Const Surveying (Hour) CO #2 Added Item 41.000

0.000

625-00001  
 

4,100.0041.000

0.00

41.000

HOUR

100.00000

0560 *Mobilization 0.904

0.000

626-00000  
 

174,226.030.904

0.00

1.000

L S 

192,727.91000

0565 Public Information Services (Tier IV) 0.680

0.170

626-01104  
 

12,185.170.850

2,437.03

1.000

L S 

14,335.49000
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0570 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

45.000

GAL 

209.88000

0575 Pavement Marking Paint (Waterborne) 37.000

6.000

627-00011  
 

4,131.8743.000

576.54

43.000

GAL 

96.09000

0580 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 348.000

0.000

627-30405  
 

7,304.52348.000

0.00

577.000

SF  

20.99000

0585 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

866.000

79.000

627-30410  
 

16,528.05945.000

1,381.71

1,164.000

SF  

17.49000

0590 *Flagging 524.000

60.000

630-00000  
 

15,662.88584.000

1,609.20

700.000

HOUR

26.82000

0595 *Traffic Control Inspection 46.000

9.000

630-00007  
 

6,092.3555.000

996.93

65.000

DAY 

110.77000

0600 *Traffic Control Management 76.000

19.000

630-00012  
 

72,000.5095.000

14,400.10

125.000

DAY 

757.90000

0605 *Barricade (Type 3 M-A) (Temporary) 3.000

2.400

630-80335  
 

944.465.400

419.76

10.000

EACH

174.90000

0610 *Construction Traffic Sign (Panel Size A) 13.000

23.000

630-80341  
 

1,679.0436.000

1,072.72

40.000

EACH

46.64000

0615 *Construction Traffic Sign (Panel Size B) 26.000

20.800

630-80342  
 

3,274.1346.800

1,455.17

63.000

EACH

69.96000

0620 *Construction Traffic Sign (Special) 0.000

27.000

630-80344  
 

566.7327.000

566.73

30.000

SF  

20.99000
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0625 *Portable Message Sign Panel 2.000

1.600

630-80355  
 

35,679.603.600

15,857.60

4.000

EACH

9,911.00000

0630 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.800

630-80358  
 

1,679.041.800

746.24

2.000

EACH

932.80000

0635 *Drum Channelizing Device 55.000

89.900

630-80360  
 

8,447.67144.900

5,241.17

161.000

EACH

58.30000

0640 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

22.500

630-80364  
 

1,442.9322.500

1,442.93

25.000

EACH

64.13000

0645 *Traffic Cone 45.000

36.000

630-80380  
 

1,416.6981.000

629.64

100.000

EACH

17.49000

0650 *Mobile Attenuator 3.000

0.000

630-85041  
 

1,224.303.000

0.00

8.000

DAY 

408.10000

0655 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

95,029.040

F A 

1.00000

0660 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0665 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0670 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0675 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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0680 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0685 F/A On-The-Job Trainee 640.000

0.000

700-70021  
 

640.00640.000

0.00

640.000

HOUR

1.00000

0690 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0691 Added Item (Each)/ CO #03 Material Cost 1.000

0.000

900-00007  
 

947.901.000

0.00

1.000

EACH

947.90000

CAT 1,710,549.88402,701.562,114,928.23CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0695 Field Office (Class 2) 1.000

0.000

620-00002  
 

26,798.081.000

0.00

1.000

EACH

26,798.08000

0700 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

31,285.461.000

0.00

1.000

EACH

31,285.46000

0705 Sanitary Facility 1.000

0.000

620-00020  
 

5,048.311.000

0.00

1.000

EACH

5,048.31000

CAT 63,131.850.0063,131.85CURRENT AMT0400 $ $ $

$ 1,773,681.73402,701.56$2,178,060.08$CURRENT AMTPROJECT TOTAL


